

## INDIVIDUAL ASSIGNMENT

### Module: SENG 8324 – Software Quality Assurance

### Chapter 5: Contract Review

### Case Study: The CFV Project

#### Instructions

- This is an **individual assignment**.
- Read the **CFV Project Case Study** carefully before answering the questions.
- Answer **all questions**.

=====

#### Case Study Analysis Questions

##### Question 1 (10 Marks)

Using the CFV Project case study:

- a) Describe the business problem that CFV Corporation wanted to solve.
- b) Explain why the organization decided to develop the Customer File Verification (CFV) Information System.
- c) Identify four expected benefits of the proposed system.

##### Question 2 (10 Marks)

Assume you are a Software Quality Assurance (SQA) reviewer before the proposal is submitted.

- a) Explain why a **Proposal Draft Review** should have been conducted.
- b) Explain why a **Contract Draft Review** should have been conducted before signing the contract.
- c) Discuss how these two reviews could have changed the outcome of the project.

### **Question 3 (10 Marks)**

Identify **ten (10)** ambiguous or incomplete requirements found in the case study.

For each requirement:

- Explain why it is ambiguous or incomplete.
- Rewrite it as a measurable software requirement.

Present your answer in the following format:

| <b>Original Requirement</b> | <b>Problem</b> | <b>Improved Requirement</b> |
|-----------------------------|----------------|-----------------------------|
|-----------------------------|----------------|-----------------------------|

### **Question 4 (10 Marks)**

Using the six Proposal Draft Review objectives discussed in class, evaluate the proposal prepared by TechVision Solutions Ltd.

Discuss the following:

- Requirements completeness
- Customer needs
- Alternative solutions
- Risk identification
- Resource availability
- Cost and schedule estimates

State whether each objective was adequately addressed and justify your answer.

### **Question 5 (10 Marks)**

Evaluate the final contract signed between CFV Corporation and TechVision Solutions Ltd.

Discuss the following:

- Contract accuracy
- Negotiated changes

- Scope verification
- Budget verification
- Schedule verification
- Acceptance criteria
- Legal considerations

Recommend improvements that should have been made before signing.

### **Question 6 (10 Marks)**

Identify **fifteen (15)** project risks from the case study.

Classify each risk into one of the following categories:

- Technical Risk
- Project Risk
- Business Risk
- Financial Risk
- Resource Risk
- Quality Risk
- Legal Risk
- Schedule Risk

Present your answer in tabular form.

### **Question 7 (10 Marks)**

Evaluate the project using the major Contract Review Subjects discussed in Chapter 5.

Include:

- Customer requirements
- Project scope

- Technical solution
- Budget
- Schedule
- Resources
- Risks
- Quality requirements
- Legal issues
- Customer responsibilities

For each subject:

- Identify weaknesses.
- Explain their impact on the project.
- Recommend improvements.

### **Question 8 (10 Marks)**

The CFV Project was completed **18 months instead of the planned 12 months** and exceeded its budget.

Identify and discuss the **ten (10) major root causes** that contributed to:

- Schedule overruns
- Cost overruns
- Reduced software quality
- Customer dissatisfaction

Support your discussion using evidence from the case study.

### **Question 9 (10 Marks)**

Assume you are an independent SQA consultant hired after project completion.

Prepare an **Independent Contract Review Report** containing the following sections:

1. Executive Summary
2. Project Background
3. Major Findings
4. Strengths
5. Weaknesses
6. Risks
7. Recommendations
8. Final Decision

Conclude whether you would have:

- Approved the proposal
- Approved with conditions
- Rejected the proposal

Justify your decision.

### **Question 10 (10 Marks)**

Based on the CFV Project:

- a) Identify **ten (10)** lessons learned.
- b) Recommend **ten (10)** best practices that organizations should implement before approving future software projects.
- c) Explain how Contract Review contributes to Software Quality Assurance and successful software project delivery.

END